QEP Implementation Timeline																
	2014	2014-2015			2015-2016			2016-2017			2017-2018			2018-2019		
Action	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**
QEP Advisory Council																
Re-establish council, its charge																
Conduct council meetings																
QEP Evaluation Team and Assessment Office																
Establish team and write plan.																
Conduct monitoring and evaluation activities.																
Web Platform																
Launch web platform for digital engagement																
Provide training to faculty, staff, and students																
General Education Task Force (meets monthly October through May, each year)																
Establish membership, the charge and goals																
Convene and establish monthly meeting schedule and organize task force																
Collect and analyze input from university community																
Finalize criteria for new and redesigned Tier II general education courses, submit general education proposal to UUCC																
Review communication materials to ensure clarity and consistency																

QEP Implementation Timeline																
	2014	2014-2015			2015-2016			2016-2017			2017-2018			2018-2019		
Action	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**
Revised General Education Curriculum																
Review by University Undergraduate Curriculum Council of proposal on revised general education program submitted by General Education Task Force																
Pilot new and redesigned Tier II general education courses for integrative thinking and digital fluency																
Undergraduate catalog incorporates revised general education program																
Offer new and revised Tier II general education courses for integrative thinking and digital fluency																
Grand Challenges and Wicked Problems Series																
Finalize theme & events for the annual series of Grand Challenges and Wicked Problems																
Execute Grand Challenges and Wicked Problems series of events																
University Seminar on General Education																
Develop structure and solicit applications for faculty participants																
Conduct University Seminar on General Education																
Reconvene cohort each spring																

QEP Implementation Timeline																
	2014	2014-2015			2015-2016			2016-2017			2017-2018			2018-2019		
Action	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**
Faculty Engagement and Development																
Develop faculty incentive plan for Tier II new curriculum																
Develop content for faculty workshops and learning communities for integrative thinking and digital fluency																
Deliver workshops and organize learning communities for integrative thinking and digital fluency																
Develop a mission, goals, and objectives, and communications plan for General Education Fellows Program																
Solicit nominations and invite General Education Fellows																
General Education Fellows Program begins																
Develop a set of guiding principles, goals, objectives, and communications plan for Learning Innovation Postdoctoral Fellowship																
Solicit and award Learning Innovation Postdoctoral Fellowship																
Postdoctoral Learning Innovation Postdoctoral Fellowships begin																
Develop guiding principles, goals, objectives, and communications plan for Excellence in Connected Learning award																
Solicit nominations for Excellence in Connected Learning award																
Announce annual Excellence in Connected Learning award																

QEP Implementation Timeline																
	2014	2014-2015			2015-2016			2016-2017			2017-2018			2018-2019		
Action	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**	**Fall**	**Spr**	**Su**
Student Support Alignment																
Develop and deliver communications to students about process and implications of Tier II redesign																
Develop and deliver communications to advisers about process and implications of Tier II redesign																
Curriculum and Catalog Management Software																
Investigate software solutions for curriculum and academic catalog management.																
Select and purchase software solution.																
Implement software, transfer data.																
Test and pilot.																
Debug, make data/systems corrections.																
Begin full implementation.																